CSE352s — Distributed Online Marketplace | Initial Time Plan | Apr 20 – May 16, 2026

Task	Subteam	20 M	21 T	22 W	23 T	24 F	25 S	26 S	27 M	28 T	29 W	30 T	1 F	2 S	3 S	4 M	5 T	6 W	7 T	8 F	9 S	10 S	11 M	12 T	13 W	14 T	15 F	16 S
		April 2026																	May 2026									
PHASE 0 — Team Setup																												
Create GitHub repo	DevOps																											
Assign sub-teams & read requirements	All																											
PHASE 1 — Design (→ Apr 25)																												
Draw system block diagram	Backend																											
Draw user flow for all features i–ix	DevOps																											
UI mockup using Figma for all screens	Frontend																											
Write architecture justification paragraph for report	DevOps																											
List all DB entities + draw ER diagram	DB																											
Write initial schema.sql	DB																											
Decide & document partitioning strategy per table	DB																											
Decide which 3 features will be REST/SOAP web services	All																											
Report: Cover page + Table of Contents + Introduction	DevOps																											
Report: System Architecture section	DevOps																											
Report: Distributed DB Design section	DB																											
Report: Time Plan + task-level Gantt chart	DevOps																											
Group review of Phase 1 document	All																											
Submit Phase 1 on LMS	All																											
SPRINT 1 — Bootstrap + Auth + Account + Items (Apr 25–May 1)																												
Initialize Spring Boot project	Backend																											
Initialize React frontend project	Frontend																											
Set up CockroachDB locally for all backend devs	DB																											
Finalize api-contract.md before any coding starts	Backend																											
Finalize schema.sql + write partitioning.sql	DB																											
Write seed.sql with sample test data	DB																											
Backend: Auth — register, login, JWT	Backend																											
Backend: Items — add, edit, remove, list	Backend																											
Backend: Account — balance, purchased/sold items	Backend																											
Frontend: Register + Login screens	Frontend																											
Frontend: Dashboard + Item listing screens	Frontend																											
Report: Intro + Target Beneficiaries + Tech Stack	DevOps																											
Report: Role of Each Member + Resources + References	DevOps																											
Test completed features (Postman)	DevOps																											
SPRINT 2 — Search + Purchase + Deposit + Inventory (May 2–8)																												
Backend: Search — text search by name & brand	Backend																											
Backend: Deposit — add cash to account	Backend																											
Backend: Purchase — atomic money + item transfer	Backend																											
Backend: Inventory management	Backend																											
Backend: Store Interface — REST API for external stores	Backend																											
Frontend: Search + Purchase screens	Frontend																											
Frontend: Deposit + Inventory screens	Frontend																											
Integration: Wire Sprint 1 frontend → backend	DevOps																											
Test Search endpoints (Postman)	DevOps																											
Test Deposit endpoints (Postman)	DevOps																											
Report: Application Level Protocol section	DevOps																											
Test Purchase flow end-to-end	DevOps																											
Test Store Interface endpoints	DevOps																											
SPRINT 3 — Reports + WebServices + Bonus + Testing (May 9–16)																												
Backend: Reports — transaction reports	Backend																											
Backend: 3 REST/SOAP Web Services (TBD features)	Backend																											
Bonus: Feature 1 (TBD)	Backend																											
Bonus: Feature 2 (TBD)	Backend																											
Frontend: Reports screen	Frontend																											
Integration: Full end-to-end wiring & contract fixes	DevOps																											
Integration: Wire Sprint 2 frontend → backend	DevOps																											
Report: End-User Guide + screenshots	DevOps																											

Testing: Backend component tests	Backend
Testing: All API endpoints via Postman	DevOps
Testing: All frontend screens	Frontend
Testing: Full user flow end-to-end	All
PHASE 2 — Documentation & Demo (→ May 16)	
Report: Testing section + all test results	DevOps
Update all previously written report sections	DevOps
Build presentation.pptx	DevOps
Write README.txt	Backend
Demo rehearsal as a group	All
ZIP packaging	DevOps
Final submission on LMS	All

LEGEND Phase 0 – Set Phase 1 – Dev Sprint 1 Sprint 2 Sprint 3 Bonus Feature Weekend Today